State of California Office of Statewide Health Planning and Development

FILENO. PIN 31
POLICY INTENT NOTICE DATE: March 1, 2001

SUBJECT: Interim Work Progress Schedule - SB 1801 (Chapter 850, Statute 2000)
Background:

Health and Safety Code Section 130060, as amended by Senate Bill 1801 (Chapter 850, Statute
2000), establishes a mechanism for certain hospital buildings to obtain a five-year extension to
the January 1, 2008 seismic compliance deadline established in the Seismic Evaluation
Procedure Regulations (SB 1953). Within this statutory language, there are eligibility
requirements that certain buildings must meet to obtain the extension. OSHPD refers to these
buildings as “trigger buildings’ as they trigger the extension provisions. This amended Health
and Safety Code language also requires that the Office of Statewide Health Planning and
Development (OSHPD) establish a schedule of interim work progress deadlines that hospitals
must meet to be eligible for the five-year extension of the deadline for seismic compliance.
OSHPD shall establish this interim schedule no later than March 1, 2001.

POLICY:

In compliance with the provisions of Health and Safety Code Section 130060, OSHPD has
established the following schedule of interim work progress deadlines. To be eligible for an
extension of the seismic compliance deadline of January 1, 2008 for achieving Structural
Performance Category 2 (SPC-2) and Nonstructural Performance Category 3 (NPC-3), a general
acute care hospital must meet the following requirements and deadlines.

Requirement Compliance Deadline
Hospital meets NPC-2 requirements. January 1, 2002
All applications for five-year extension January 1, 2003

Note: When the trigger building is self-
declared SPC-1 pursuant to Section
130060(b) of the Health and Safety Code, a
full structural evaluation shall be provided
with the application for extension, in
accordance with Title 24, Part 1, Chapter 6.

Submit amended Compliance Plan July 1, 2004

Apply for Building Permit January 1, 2009
Note: Application for Building Permit shall

be in accordance with the approved

compliance plan.
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Notify OSHPD of construction January 1, 2010
Note: Commencement of construction shall

be in accordance with the approved

compliance plan.

Completion of Construction/Beneficial Occupancy January 1, 2013
Note: Beneficial occupancy and completion

of the project in accordance with the

approved compliance plan.

ORIGINAL SIGNED 11/16/01

Kurt A. Schaefer Date
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